



Serving the communities of Mountain View, Los Altos and Los Altos Hills

MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT

BOARD OF TRUSTEES
Fiona Walter
Catherine Vonnegut
Debbie Torok
Sanjay Dave
Phil Faillace, Ph.D.

SUPERINTENDENT
Dr. Nellie Meyer

Date: 01/24/22

CHANGE ORDER #1B

Contractor Name: McKim Corporation
Contract Name: Bid Package B, Earthwork Trades
Project Name: MVHS Student Services Building
DSA Application Number: 01-118994
Contract Number: C21-107

Table with 5 columns: PCO #, Reason for Change, CCD #, RFI #, Amount of Change. Row 1: 13R, Additional Cost (additional shifts) to allow mellowing time for lime treatment, N/A, N/A, \$ 55,989.00. Row 2: Total of Change Order #1B, \$ 55,989.00

Original Contract Amount: \$ 890,831.00
Change Order #1B Amount: \$ 55,989.00
Revised Contract Amount: \$ 946,820.00

Signature lines for Mountain View-Los Altos H.S. District's Signature, Program Manager's Signature, Architect's Signature, and Contractor's Signature, each with a corresponding Date line.

