



Serving the communities of Mountain View,
Los Altos and Los Altos Hills

MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT

BOARD OF TRUSTEES

Fiona Walter
Catherine Vonnegut
Debbie Torok
Sanjay Dave
Phil Faillace, Ph.D.

SUPERINTENDENT

Dr. Nellie Meyer

Date: 01/24/22

CHANGE ORDER #1A

Contractor Name: RC Benson & Sons
Contract Name: Bid Package A, General Trades
Project Name: LAHS Wing 700 Stair Replacement
DSA Application Number: 01-119156
Contract Number: C21-048

PCO #	Reason for Change	CCD #	RFI #	Amount of Change
1	Cost to re-mobilize equipment and crane due to new stairs not being procured after existing stairs were demolished.	N/A	N/A	\$ 3,838.00
2	remove existing tube beam at North stairs due to changes from bid set to DSA set.	N/A	18	\$ 1,244.00
3	Revise design for middle guard handrail detail.	N/A	15	\$ 9,187.00
4	Add paint stripe at landing per IOR request as stipulated by CBC requirements.	2	34	\$ 574.00
5	Provide and install bent Z plate at top of stairs.	N/A	32	\$ 4,729.00
Total of Change Order #1A				\$ 19,572.00

Original Contract Amount: \$ 287,000.00

Change Order #1A Amount: \$ 19,572.00

Revised Contract Amount: \$ 306,572.00

Mountain View-Los Altos H.S. District's Signature:	_____	Date:	_____
Program Manager's Signature:	_____	Date:	_____
Architect's Signature:	_____	Date:	_____
Contractor's Signature:	_____	Date:	_____

