

MOUNTAIN VIEW-LOS ALTOS UNION HIGH SCHOOL DISTRICT
NON-MEASURE E CONSTRUCTION PROGRAM
CONTRACT MODIFICATION

Date: May 23, 2022

Project: MVHS Stadium Lighting and PA System Project – Amendment # 1

Vendor Name: RGM Kramer, Inc.

Contract Number: P20-027

RGMK Job Code: MVL021

Original Contract Amount: \$150,000.00

Amendment # 1 Date: 5/23/22 **Amount:** (\$34,647.20) **Reason:** Final reconciliation of Construction Management services fee based on final construction costs and General Conditions fee based on T&M. Per contract, the CM fee is based on a sliding fee scale percentage of the trade contracts managed. The final construction basis was increased from \$900,000 to \$958,711. The commensurate sliding scale fee revision for the increase is \$4,403.33. The final general conditions fee is \$40,949.47, a decrease of \$39,050.53 from \$80,000. Project is complete.

Revised Contract Amount: \$115,352.80

<p>District: _____ Michael Mathiesen, Associate Superintendent of Business Services</p>	<p>Date: _____</p>
<p>Vendor: _____ Richard Kramer, President</p>	<p>Date: _____</p>