



Serving the communities of Mountain View, Los Altos and Los Altos Hills

MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT

BOARD OF TRUSTEES

Thida Cornes
Sanjay Dave
Phil Faillace, Ph.D.
Esmeralda Ortiz
Catherine Vonnegut

SUPERINTENDENT

Dr. Nellie Meyer

Date: 11/13/23

CHANGE ORDER #3B

Contractor Name: McKim Corporation
Contract Name: Bid Package B, Earthwork Trades
Project Name: MVHS Student Services Building
DSA Application Number: 01-118994
Contract Number: C21-107

| PCO # | Reason for Change | CCD # | RFI # | Amount of Change |
|----------------------------------|---|-------|-------|---------------------|
| 168 | Demolish concrete in the parking lot in order to allow for base rock and asphalt to meet the finish grade in the staff parking lot. This is an unforeseen condition and will be tracked using time and materials. | N/A | N/A | \$ 32,905.81 |
| 185 | Remove rock that was placed around the building prior to winter in order to prevent dirt run off during the rainy season. This work is to be completed via time and materials. | N/A | N/A | \$ 4,945.00 |
| Total of Change Order #3B | | | | \$ 37,850.81 |

Original Contract Amount: \$ 890,831.00

Change Order #1B Amount: \$ 55,989.00

Change Order #2B Amount: \$ 238,100.00

Change Order #3B Amount: \$ 37,850.81

Revised Contract Amount: \$ 1,222,770.81

| | | | |
|---|-------|--------------|-------|
| Mountain View-Los Altos H.S. District's Signature: | _____ | Date: | _____ |
| Program Manager's Signature: | _____ | Date: | _____ |
| Architect's Signature: | _____ | Date: | _____ |
| Contractor's Signature: | _____ | Date: | _____ |

