



Serving the communities of Mountain View, Los Altos and Los Altos Hills

MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT

**BOARD OF TRUSTEES**

Sanjay Dave  
Phil Faillace, Ph.D.  
Debbie Torok  
Catherine Vonnegut  
Fiona Walter

**SUPERINTENDENT**

Dr. Nellie Meyer

Date: 9/14/2020

**CHANGE ORDER #7A**

**Contractor Name:** Beals Martin  
**Contract Name:** Bid Package A, General Trades  
**Project Name:** Mountain View High School New Classroom Buildings  
**Contract Number:** C20-016

PCO #	Reason for Change	CCD #	RFI #	Amount of Change
54	Weld bent plate and straps as needed and install blocking on each side of moment frame per CCD 42 and RFI 214, due to design ambiguity.	42	214	\$ 3,896.00
56	Install additional furring, siding, and trim per ASI 22 due to design omission.	N/A	N/A	\$ 25,987.00
<b>Total of Change Order #7A</b>				<b>\$ 29,883.00</b>

**Original Contract Amount: \$ 18,673,052.00**

**Change Order #1A Amount: \$ 95,942.00**

**Change Order #2A Amount: \$ 190,161.00**

**Change Order #3A Amount: \$ 66,509.00**

**Change Order #4A Amount: \$ 29,926.00**

**Change Order #5A Amount: \$ 52,485.00**

**Change Order #6A Amount: \$ 4,897.00**

**Change Order #7A Amount: \$ 29,883.00**

**Revised Contract Amount: \$ 19,133,175.00**

<b>Mountain View-Los Altos H.S. District's Signature:</b>	_____	<b>Date:</b>	_____
<b>Program Manager's Signature:</b>	_____	<b>Date:</b>	_____
<b>Architect's Signature:</b>	_____	<b>Date:</b>	_____
<b>Contractor's Signature:</b>	_____	<b>Date:</b>	_____

