



Serving the communities of Mountain View, Los Altos and Los Altos Hills

MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT

**BOARD OF TRUSTEES**

Thida Cornes  
Sanjay Dave  
Phil Faillace, Ph.D.  
Esmeralda Ortiz  
Catherine Vonnegut

**SUPERINTENDENT**

Dr. Nellie Meyer

Date: 05/06/2024

**CHANGE ORDER #10A**

**Contractor Name:** Beals Martin  
**Contract Name:** Bid Package A, General Trades  
**Project Name:** Mountain View High School Facility Repairs Increment 1 & 2  
**DSA Application Number:** 01-119459  
**Contract Number:** C23-007

PCO #	Reason for Change	CCD #	RFI #	Amount of Change
74	Installed one additional Verkada Panel at the IDF room in the 500 wing. This is needed as we currently have three PIMs (Wireless Receivers) and two Verkada control panels. In order to provide a complete and working system each PIM needs its own control panel thus the need for the additional one.	N/A	N/A	\$ 923.00
78	Submitted additional tags for work performed in a previous work directive which has already been approved by the board. The previous Work Directive number 9 was used for this work.	N/A	N/A	\$ 3,963.00
79	Contractor installation of ceiling tile in the 100 and 500 wings had taken longer than expected due to some challenges during installation. The final cost for this work had exceeded the T&M not to exceed thus the need for an ADD. This add will be an addition to the contractors overall contract amount.	N/A	N/A	\$ 30,266.00
<b>Total of Change Order #10A</b>				<b>\$ 35,152.00</b>

**Original Contract Amount: \$ 3,590,747.00**

Change Order #1A Amount: \$ 28,861.00  
Change Order #2A Amount: \$ 24,001.00  
Change Order #3A Amount: \$ 9,517.00  
Change Order #4A Amount: \$ 19,073.00  
Change Order #5A Amount: \$ 2,872.00  
Change Order #6A Amount: \$ 26,345.00  
Change Order #7A Amount: \$ 14,808.00  
Change Order #8A Amount: \$ 31,772.00  
Change Order #9A Amount: \$ 21,579.00  
Change Order #10A Amount: \$ 35,152.00

**Revised Contract Amount: \$ 3,804,727.00**





MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT

Serving the communities of Mountain View,  
Los Altos and Los Altos Hills

**BOARD OF TRUSTEES**

Thida Cornes  
Sanjay Dave  
Phil Faillace, Ph.D.  
Esmeralda Ortiz  
Catherine Vonnegut

**SUPERINTENDENT**

Dr. Nellie Meyer

Mountain View High School Facility Repairs Increment 1 & 2  
Beals Martin Change Order #10A  
05/06/2024

<b>Mountain View-Los Altos H.S. District's Signature:</b>	_____	<b>Date:</b>	_____
<b>Program Manager's Signature:</b>	_____	<b>Date:</b>	_____
<b>Architect's Signature:</b>	_____	<b>Date:</b>	_____
<b>Contractor's Signature:</b>	_____	<b>Date:</b>	_____

