



Serving the communities of Mountain View,
Los Altos and Los Altos Hills

MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT

BOARD OF TRUSTEES

Fiona Walter
Catherine Vonnegut
Debbie Torok
Sanjay Dave
Phil Faillace, Ph.D.

SUPERINTENDENT

Dr. Nellie Meyer

Date: 03/22/2021

CHANGE ORDER #5D

Contractor Name: The Best Electrical Co.
Contract Name: Bid Package D, Electrical & Low Voltage Trades
Project Name: Mountain View High School New Classroom Buildings
Contract Number: C20-019

PCO #	Reason for Change	CCD #	RFI #	Amount of Change
31	Furnish and install AV system, conduits and cabling per RFP 2, District request.	N/A	N/A	\$157,529.00
32	Credit for revised luminaires and diffuser locations per RFP 3 due to design error.	N/A	N/A	\$ (4,343.00)
93	Furnish and install electrical raceways for added CO ₂ sensors and controls per RFP 20.1, District request.	N/A	N/A	\$ 3,046.00
100	Install new underground electrical conduits between Bldg. A & B. Original conduits were damaged by BMI; this cost will be back charged to BMI (see PCO #104).	N/A	282	\$ 10,900.00
Total of Change Order #5D				\$167,132.00

Original Contract Amount: \$ 4,576,175.00

Change Order #1D Amount: \$ 36,660.00

Change Order #2D Amount: \$ 52,717.00

Change Order #3D Amount: \$ 47,067.00

Change Order #4D Amount: \$ 28,406.00

Change Order #5D Amount: \$ 167,132.00

Revised Contract Amount: \$ 4,908,157.00

Mountain View-Los Altos H.S. District's Signature:	_____	Date:	_____
Program Manager's Signature:	_____	Date:	_____
Architect's Signature:	_____	Date:	_____
Contractor's Signature:	_____	Date:	_____



GREEN BUSINESS

1299 Bryant Avenue, Mountain View, California 94040-4599

Phone: (650)940-4650