



Serving the communities of Mountain View, Los Altos and Los Altos Hills

MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT

BOARD OF TRUSTEES

Sanjay Dave
Phil Faillace, Ph.D.
Debbie Torok
Catherine Vonnegut
Fiona Walter

SUPERINTENDENT

Dr. Nellie Meyer

Date: 5/4/2020

CHANGE ORDER #2A

Contractor Name: Beals Martin
Contract Name: Bid Package A, General Trades
Project Name: Mountain View High School New Classroom Buildings
Contract Number: C20-016

PCO #	Reason for Change	CCD #	RFI #	Amount of Change
20	Bid Set to DSA-Approved Set changes: Added plywood, GLB, RedLam LVL and hardware in all buildings.	N/A	N/A	\$111,827.00
21	Furnish and install Garland PS Dura-Walk traffic coating at second level exterior walkways per District request.	N/A	N/A	\$ 43,580.00
22	Contractor to furnish and install 1/2" plywood at Building D to protect flooring.	N/A	N/A	\$ 11,222.00
24	Costs associated with the window revisions per RFP #2 due to design error.	N/A	N/A	\$ 23,532.00
Total of Change Order #2A				\$190,161.00

Original Contract Amount: \$ 18,673,052.00

Change Order #1A Amount: \$ 95,942.00

Change Order #2A Amount: \$ 190,161.00

Revised Contract Amount: \$ 18,959,155.00

Mountain View-Los Altos H.S. District's Signature:	_____	Date:	_____
Program Manager's Signature:	_____	Date:	_____
Architect's Signature:	_____	Date:	_____
Contractor's Signature:	_____	Date:	_____

