



Serving the communities of Mountain View, Los Altos and Los Altos Hills

MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT

**BOARD OF TRUSTEES**

Fiona Walter  
Catherine Vonnegut  
Debbie Torok  
Sanjay Dave  
Phil Faillace, Ph.D.

**SUPERINTENDENT**

Dr. Nellie Meyer

**Date:** 01/25/2021

**CHANGE ORDER #11A**

**Contractor Name:** Beals Martin  
**Contract Name:** Bid Package A, General Trades  
**Project Name:** Mountain View High School New Classroom Buildings  
**Contract Number:** C20-016

PCO #	Reason for Change	CCD #	RFI #	Amount of Change
71	Furnish and install revised eyebrow flashing to accommodate caulking per ASI 38 and RFI 242 due to design error.	N/A	242	\$ 31,962.00
73	Furnish and install revised flashing at fiber cement jamb and lap siding per ASI 27 due to design error and unforeseen conditions.	N/A	N/A	\$ 7,436.00
74	Furnish and install revised flashing per ASI 25 due to design error and unforeseen conditions.	N/A	N/A	\$ 3,975.00
86	Install Grace weather barrier in lieu of Tyvek for covering the framing below the ACM panels due to unforeseen conditions.	N/A	N/A	\$ 22,057.00
<b>Total of Change Order #11A</b>				<b>\$ 65,430.00</b>

**Original Contract Amount:** \$ 18,673,052.00

**Change Order #1A Amount:** \$ 95,942.00

**Change Order #2A Amount:** \$ 190,161.00

**Change Order #3A Amount:** \$ 66,509.00

**Change Order #4A Amount:** \$ 29,926.00

**Change Order #5A Amount:** \$ 42,805.00

**Change Order #6A Amount:** \$ 4,897.00

**Change Order #7A Amount:** \$ 29,883.00

**Change Order #8A Amount:** \$ 64,622.00

**Change Order #9A Amount:** \$ 5,056.00

**Change Order #10A Amount:** \$ 56,974.00

**Change Order #11A Amount:** \$ 65,430.00

**Revised Contract Amount:** \$ 19,325,257.00





MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT

Serving the communities of Mountain View,  
Los Altos and Los Altos Hills

**BOARD OF TRUSTEES**

Fiona Walter  
Catherine Vonnegut  
Debbie Torok  
Sanjay Dave  
Phil Faillace, Ph.D.

**SUPERINTENDENT**

Dr. Nellie Meyer

Mountain View High School New Classroom Buildings  
Beals Martin Change Order #11A  
01/25/2021

<b>Mountain View-Los Altos H.S. District's Signature:</b>	_____	<b>Date:</b>	_____
<b>Program Manager's Signature:</b>	_____	<b>Date:</b>	_____
<b>Architect's Signature:</b>	_____	<b>Date:</b>	_____
<b>Contractor's Signature:</b>	_____	<b>Date:</b>	_____

