

Date: 12/18/2023

## CHANGE ORDER #6A

**Contractor Name:** Beals Martin  
**Contract Name:** Bid Package A, General Trades  
**Project Name:** Mountain View High School Facility Repairs Increment 1 & 2  
**DSA Application Number:** 01-119459  
**Contract Number:** C23-007

PCO #	Reason for Change	CCD #	RFI #	Amount of Change
27	Demolish and re-frame existing framing at the soffits to accommodate for new HVAC equipment as noted in both ASI 7 and CCD 3.	3	N/A	\$ 22,299.00
52	Cut down the two large doors at both ends of the 500 wing restroom to allow for them to swing 180 degrees open. Currently the door is too tall and is not able to open fully, in order for this to work properly the door needs to be cut down 6 inches with their respective frames being cut down as well.	N/A	96	\$ 4,046.00
<b>Total of Change Order #6A</b>				<b>\$ 26,345.00</b>

**Original Contract Amount: \$ 3,590,747.00**

Change Order #1A Amount: \$ 28,861.00  
Change Order #2A Amount: \$ 24,001.00  
Change Order #3A Amount: \$ 9,517.00  
Change Order #4A Amount: \$ 19,073.00  
Change Order #5A Amount: \$ 2,872.00  
Change Order #6A Amount: \$ 26,345.00

**Revised Contract Amount: \$ 3,701,416.00**

Mountain View-Los Altos  
H.S. District's Signature: \_\_\_\_\_

Date: \_\_\_\_\_

Program Manager's Signature: \_\_\_\_\_

Date: \_\_\_\_\_

Architect's Signature: \_\_\_\_\_

Date: \_\_\_\_\_

Contractor's Signature: \_\_\_\_\_

Date: \_\_\_\_\_



GREEN BUSINESS

1299 Bryant Avenue, Mountain View, California 94040-4599

Phone: (650) 940-4650