

MOUNTAIN VIEW – LOS ALTOS UNION HIGH SCHOOL DISTRICT  
MEASURE E CONSTRUCTION PROGRAM  
CONTRACT MODIFICATION

**Date:** November 13<sup>th</sup>, 2023

**Project:** LAHS Student Services Building Project – Amendment # 2

**Vendor Name:** RGM Kramer, Inc.

**Contract Number:** Contract #C19-006

**RGMK Job Code:** MVL009 (KR-MVL00.09)

**Original Contract Amount:** \$ 2,132,620.00

**Amendment # 1 Date:** 12/15/22 **Amount:** \$ 550,000 **Reason:** Extra General Conditions T&M allowance is anticipated to manage the job to an extended schedule, at an additional T&M allowance of \$550,000, for a revised General Conditions allowance of \$1,600,000. This was budgeted for within the 11/17/2022 revised project budget.

**Amendment # 2 Date:** 11/13/23 **Amount:** \$ 100,000.00 **Reason:** Extra General Conditions T&M allowance is anticipated to manage the job to an extended schedule, at an additional T&M allowance of \$100,000.00, for a revised General Conditions allowance of \$1,700,000.

**Revised Contract Amount:** \$ 2,782,620

**District:** \_\_\_\_\_ **Date:** \_\_\_\_\_  
Michael Mathiesen, Associate Superintendent, Business Services

**Vendor:** \_\_\_\_\_ **Date:** \_\_\_\_\_  
Richard Kramer, President