



Serving the communities of Mountain View, Los Altos and Los Altos Hills

MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT

BOARD OF TRUSTEES

Thida Cornes
Sanjay Dave
Phil Faillace, Ph.D.
Esmeralda Ortiz
Catherine Vonnegut

SUPERINTENDENT

Dr. Nellie Meyer

Date: 08/14/23

CHANGE ORDER #2B

Contractor Name: McKim Corporation
Contract Name: Bid Package B, Earthwork Trades
Project Name: MVHS Student Services Building
DSA Application Number: 01-118994
Contract Number: C21-107

PCO #	Reason for Change	CCD #	RFI #	Amount of Change
148R1	Staff parking lot has been in use as a staging area and for construction purposes, and the existing asphalt is in poor condition. Per District request, Contractor shall demo/remove approximately 20,000 square feet of existing asphalt, re-compact the existing base, and use new base rock for some areas and place new asphalt for the restoration of the staff parking lot.	N/A	N/A	\$238,100.00
Total of Change Order #2B				\$238,100.00

Original Contract Amount: \$ 890,831.00

Change Order #1B Amount: \$ 55,989.00

Change Order #2B Amount: \$ 238,100.00

Revised Contract Amount: \$ 1,184,920.00

Mountain View-Los Altos H.S. District's Signature:	_____	Date:	_____
Program Manager's Signature:	_____	Date:	_____
Architect's Signature:	_____	Date:	_____
Contractor's Signature:	_____	Date:	_____

