



Serving the communities of Mountain View, Los Altos and Los Altos Hills

MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT

BOARD OF TRUSTEES

Sanjay Dave
Phil Faillace, Ph.D.
Debbie Torok
Catherine Vonnegut
Fiona Walter

SUPERINTENDENT

Dr. Nellie Meyer

Date: 7/27/2020

CHANGE ORDER #5A

Contractor Name: Beals Martin
Contract Name: Bid Package A, General Trades
Project Name: Mountain View High School New Classroom Buildings
Contract Number: C20-016

Table with 5 columns: PCO #, Reason for Change, CCD #, RFI #, Amount of Change. Rows include items 33 through 51 and a total row for Change Order #5A.

Original Contract Amount: \$ 18,673,052.00

Change Order #1A Amount: \$ 95,942.00

Change Order #2A Amount: \$ 190,161.00

Change Order #3A Amount: \$ 66,509.00

Change Order #4A Amount: \$ 29,926.00

Change Order #5A Amount: \$ 42,805.00

Revised Contract Amount: \$ 19,098,395.00





MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT

Serving the communities of Mountain View,
Los Altos and Los Altos Hills

BOARD OF TRUSTEES

Sanjay Dave
Phil Faillace, Ph.D.
Debbie Torok
Catherine Vonnegut
Fiona Walter

SUPERINTENDENT

Dr. Nellie Meyer

Mountain View High School New Classroom Buildings
Beals Martin Change Order #5A
7/27/2020

Mountain View-Los Altos H.S. District's Signature:	_____	Date:	_____
Program Manager's Signature:	_____	Date:	_____
Architect's Signature:	_____	Date:	_____
Contractor's Signature:	_____	Date:	_____

