



Serving the communities of Mountain View, Los Altos and Los Altos Hills

MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT

BOARD OF TRUSTEES

Fiona Walter
Catherine Vonnegut
Debbie Torok
Sanjay Dave
Phil Faillace, Ph.D.

SUPERINTENDENT

Dr. Nellie Meyer

Date: 01/11/2021

CHANGE ORDER #10A

Contractor Name: Beals Martin
Contract Name: Bid Package A, General Trades
Project Name: Mountain View High School New Classroom Buildings
Contract Number: C20-016

PCO #	Reason for Change	CCD #	RFI #	Amount of Change
39	Furnish and install wall coverings behind deleted cabinets at all buildings per District request.	N/A	N/A	\$ 41,649.00
78	Field cut access holes in I-beams for sprinkler pipes, data conduits, and water line per RFI 270 & 271 due to design omission.	6, 49, 53	270, 271	\$ 6,677.00
79	Furnish and install acoustical ceiling in lieu of hard lid in rooms D103 & D110 to provide access to FSDs per RFI 131 due to design error.	N/A	131	\$ 8,648.00
Total of Change Order #10A				\$ 56,974.00

Original Contract Amount: \$ 18,673,052.00

Change Order #1A Amount: \$ 95,942.00

Change Order #2A Amount: \$ 190,161.00

Change Order #3A Amount: \$ 66,509.00

Change Order #4A Amount: \$ 29,926.00

Change Order #5A Amount: \$ 42,805.00

Change Order #6A Amount: \$ 4,897.00

Change Order #7A Amount: \$ 29,883.00

Change Order #8A Amount: \$ 64,622.00

Change Order #9A Amount: \$ 5,056.00

Change Order #10A Amount: \$ 56,974.00

Revised Contract Amount: \$ 19,259,827.00





MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT

Serving the communities of Mountain View,
Los Altos and Los Altos Hills

BOARD OF TRUSTEES
Fiona Walter
Catherine Vonnegut
Debbie Torok
Sanjay Dave
Phil Faillace, Ph.D.

SUPERINTENDENT
Dr. Nellie Meyer

Mountain View High School New Classroom Buildings
Beals Martin Change Order #10A
01/11/2021

Mountain View-Los Altos H.S. District's Signature:	_____	Date:	_____
Program Manager's Signature:	_____	Date:	_____
Architect's Signature:	_____	Date:	_____
Contractor's Signature:	_____	Date:	_____

