



Serving the communities of Mountain View, Los Altos and Los Altos Hills

MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT

BOARD OF TRUSTEES
Fiona Walter
Catherine Vonnegut
Debbie Torok
Sanjay Dave
Phil Faillace, Ph.D.

SUPERINTENDENT
Dr. Nellie Meyer

Date: 04/05/2021

CHANGE ORDER #2F

Contractor Name: Bay Point Control, Inc. DBA Marina Mechanical
Contract Name: Bid Package F, HVAC Trades
Project Name: Los Altos High School New Classroom, Engineering Labs and Auxiliary Gym
Contract Number: C20-012

PCO #	Reason for Change	CCD #	RFI #	Amount of Change
87	Furnish and install additional sway bracing at Bldg R due to unforeseen conditions.	082	419, 381	\$ 20,965.00
Total of Change Order #2F				\$ 20,965.00

Original Contract Amount: \$ 2,700,000.00

Change Order #1F Amount: \$ 36,021.00

Change Order #2F Amount: \$ 20,965.00

Revised Contract Amount: \$ 2,756,986.00

Mountain View-Los Altos H.S. District's Signature:	_____	Date:	_____
Program Manager's Signature:	_____	Date:	_____
Architect's Signature:	_____	Date:	_____
Contractor's Signature:	_____	Date:	_____

