

Los Altos High School Student Services Building
Guerra Construction Change Order #5K
12/18/2023

Date: 12/18/23

CHANGE ORDER #5K

Contractor Name: Guerra Construction
Contract Name: Bid Package K, Site Concrete Trades
Project Name: LAHS Student Services Building
DSA Application Number: 01-119006
Contract Number: C21-089

PCO #	Reason for Change	CCD #	RFI #	Amount of Change
165	Provide overtime work only as needed and directed by the Construction Manager to maintain the site concrete schedule. Contractor shall submit signed T&M tags and cost updates no later than the following work day.	N/A	463	\$ 44,976.78
192	Provide labor, equipment, and material to demo & offhaul existing concrete sidewalk that was installed per the grading plan but resulted in a tripping hazard at the GN restroom due to conflicting grade elevations. Following demo, contractor shall prep subgrade, install rebar/expansion, and repour concrete per the revised grading plan, ASI #43. Please note that all demo and subgrade prep work will be tracked on T&M NTE the amount shown on the demo cost breakdown attached below (\$6,633). All other work will be compensated at the price that is quoted.	N/A	ASI 43	\$ 12,396.48
Total of Change Order #5K				\$ 57,373.26

Original Contract Amount: \$ 494,700.00

Change Order #1K Amount: \$ 18,582.28

Change Order #2K Amount: \$ 7,969.00

Change Order #3K Amount: \$ 3,821.25

Change Order #4K Amount: \$ 3,263.87

Change Order #5K Amount: \$ 57,373.26

Revised Contract Amount: \$ 585,709.66





MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT

Serving the communities of Mountain View,
Los Altos and Los Altos Hills

BOARD OF TRUSTEES

Thida Cornes
Sanjay Dave
Phil Faillace, Ph.D.
Esmeralda Ortiz
Catherine Vonnegut

SUPERINTENDENT

Dr. Nellie Meyer

Los Altos High School Student Services Building
Guerra Construction Change Order #5K
12/18/2023

Mountain View-Los Altos H.S. District's Signature:	_____	Date:	_____
Program Manager's Signature:	_____	Date:	_____
Architect's Signature:	_____	Date:	_____
Contractor's Signature:	_____	Date:	_____

