

**Date:** 12/18/23

## CHANGE ORDER #2C

**Contractor Name:** MK Pipelines  
**Contract Name:** Bid Package C, Underground  
**Project Name:** LAHS Facility Repairs Inc. 1&2 – 500 Wing Replacement  
**DSA Application Number:** 01-119446 & 01-120208  
**Contract Number:** C23-027

PCO #	Description	CCD #	RFI #	Amount of Change
5	Facility Repairs Inc 1: Provide additional excavation and capping as needed to isolate the existing domestic waterline between the 400 & 500 wing that has already been capped at both ends but is still being supplied/back-fed with water from another location.	N/A	N/A	\$ 9,743.10
12	Facility Repairs Inc 1: Provide labor, equipment, and materials as needed to investigate the water service that was lost at the 300 wing bathroom after waterlines at the 400 & 500 classroom wings were capped.	N/A	N/A	\$ 13,622.17
22	Facility Repairs Inc 1: Using \$20,450.81 of C3 \$80,000.00 Allowance to provide labor, equipment, and material as needed to install additional valves at waterline connections that were shown on the plans. The existing valves were discovered to be corroded/inoperable or there was no valve previously installed as shown on the plan page mark-up.	N/A	4	\$ 0.00
23	Facility Repairs Inc 1: Using \$38,328.89 of C3 \$80,000.00 Allowance. During replacement of the existing waterline between the 300 & 400, and 400 & 500 Wings, there were several existing irrigation and domestic water lines that were not shown on the plans that require additional investigation and if it is determined that the line is active, it will need to be reconnected with a new valve as discussed during the onsite meeting with the Civil Engineer and described in the plan mark-up. Provide all labor, equipment, and material to complete this work.	N/A	4	\$ 0.00
49	Facility Repairs Inc 1: Provide labor, equipment, and material as needed to repair an underground waterline that broke due to the weight of the concrete trucks that were driving through the access road between the 400 & 500 classroom wings to pour the footings for the new 500 wing building.	N/A	N/A	\$ 5,783.74
<b>Total of Change Order #2C</b>				<b>\$ 29,149.01</b>

**Original Contract Amount:** \$ 683,110.00

**Change Order #1C Amount:** \$ 48,144.68

**Change Order #2C Amount:** \$ 29,149.01

**Revised Contract Amount:** \$ 760,403.69





Serving the communities of Mountain View,  
Los Altos and Los Altos Hills

**MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT**

**BOARD OF TRUSTEES**

Thida Cornes  
Sanjay Dave  
Phil Faillace, Ph.D.  
Esmeralda Ortiz  
Catherine Vonnegut

**SUPERINTENDENT**

Dr. Nellie Meyer

MK Pipelines  
Bid Package C, Underground  
LAHS Facility Repairs Inc. 1&2 – 500 Wing Replacement  
Change Order #2C – 12/18/23

<b>Mountain View-Los Altos H.S. District's Signature:</b>	_____	<b>Date:</b> _____
<b>Program Manager's Signature:</b>	_____	<b>Date:</b> _____
<b>Architect's Signature:</b>	_____	<b>Date:</b> _____
<b>Contractor's Signature:</b>	_____	<b>Date:</b> _____

