



Serving the communities of Mountain View, Los Altos and Los Altos Hills

MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT

BOARD OF TRUSTEES

Fiona Walter
Catherine Vonnegut
Debbie Torok
Sanjay Dave
Phil Faillace, Ph.D.

SUPERINTENDENT

Dr. Nellie Meyer

Date: 01/24/22

CHANGE ORDER #20A

Contractor Name: Beals Martin
Contract Name: Bid Package A, General Trades
Project Name: Mountain View High School New Classroom Buildings
DSA Application Number: 01-117904
Contract Number: C20-016

Table with 5 columns: PCO #, Reason for Change, CCD #, RFI #, Amount of Change. Row 1: 23R, Due to temperature restrictions contractor had to use an alternative fireproofing product... \$ 20,609.00. Row 2: Total of Change Order #20A, \$ 20,609.00

Original Contract Amount: \$ 18,673,052.00
Change Order #1A Amount: \$ 95,942.00
Change Order #2A Amount: \$ 190,161.00
Change Order #3A Amount: \$ 66,509.00
Change Order #4A Amount: \$ 29,926.00
Change Order #5A Amount: \$ 42,805.00
Change Order #6A Amount: \$ 4,897.00
Change Order #7A Amount: \$ 29,883.00
Change Order #8A Amount: \$ 64,622.00
Change Order #9A Amount: \$ 5,056.00
Change Order #10A Amount: \$ 56,974.00
Change Order #11A Amount: \$ 65,430.00
Change Order #12A Amount: \$ 68,031.00
Change Order #13A Amount: \$ 32,544.00
Change Order #14A Amount: \$ 9,995.00
Change Order #15A Amount: \$ 26,582.00
Change Order #16A Amount: \$ 71,894.00
Change Order #17A Amount: \$ 6,703.00
Change Order #18A Amount: \$ 31,729.00
Change Order #19A Amount: \$ 22,685.00
Change Order #20A Amount: \$ 20,609.00

Revised Contract Amount: \$ 19,616,029.00



GREEN BUSINESS



Serving the communities of Mountain View,
Los Altos and Los Altos Hills

MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT

BOARD OF TRUSTEES

Fiona Walter
Catherine Vonnegut
Debbie Torok
Sanjay Dave
Phil Faillace, Ph.D.

SUPERINTENDENT

Dr. Nellie Meyer

Mountain View High School New Classroom Buildings
Beals Martin - Change Order #20A
01/24/22

**Mountain View-Los Altos
H.S. District's Signature:**

Date:

Program Manager's Signature:

Date:

Architect's Signature:

Date:

Contractor's Signature:

Date:

