



Serving the communities of Mountain View,  
Los Altos and Los Altos Hills

MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT

**BOARD OF TRUSTEES**

Sanjay Dave  
Phil Faillace, Ph.D.  
Debbie Torok  
Catherine Vonnegut  
Fiona Walter

**SUPERINTENDENT**

Dr. Nellie Meyer

Date: 12/14/2020

**CHANGE ORDER #6A**

**Contractor Name:** Coulter Construction  
**Contract Name:** Bid Package A, General Trades  
**Project Name:** MVHS 200 and 300 Wings Lateral Strengthening and Restroom Modernization  
**Contract Number:** C20-088

PCO #	Reason for Change	CCD #	RFI #	Amount of Change
17	Credit due to front parking lot revisions and installation of truncated domes per RFP #007.	14	N/A	\$ (1,275.00)
<b>Total of Change Order #6A</b>				<b>\$ (1,275.00)</b>

**Original Contract Amount: \$ 1,539,995.00**

**Change Order #1A Amount: \$ 47,214.00**

**Change Order #2A Amount: \$ (36,499.00)**

**Change Order #3A Amount: \$ 7,105.00**

**Change Order #4A Amount: \$ (2,060.00)**

**Change Order #5A Amount: \$ 46,672.00**

**Change Order #6A Amount: \$ (1,275.00)**

**Revised Contract Amount: \$ 1,601,152.00**

<b>Mountain View-Los Altos H.S. District's Signature:</b>	<b>Date:</b>
_____	_____
<b>Program Manager's Signature:</b>	<b>Date:</b>
_____	_____
<b>Architect's Signature:</b>	<b>Date:</b>
_____	_____
<b>Contractor's Signature:</b>	<b>Date:</b>
_____	_____

