



Serving the communities of Mountain View, Los Altos and Los Altos Hills

MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT

BOARD OF TRUSTEES

Thida Cornes
Sanjay Dave
Phil Faillace, Ph.D.
Esmeralda Ortiz
Catherine Vonnegut

SUPERINTENDENT

Dr. Nellie Meyer

Date: 08/14/2023

CHANGE ORDER #1A

Contractor Name: Beals Martin
Contract Name: Bid Package A, General Trades
Project Name: Mountain View High School Facility Repairs Increment 1 & 2
DSA Application Number: 01-119459
Contract Number: C23-007

PCO #	Reason for Change	CCD #	RFI #	Amount of Change
6	Provide and install new tiling layout as well as the additional of new Grey tile in the 500-wing gender neutral restroom.	N/A	N/A	\$ 4,761.00
14	Demolish the walls to bare studs in the 500-wing restroom. However, there seems to be shear wall plywood which is to remain. Cut holes for utility boxes to accommodate the restroom accessories. This work is to be completed using Time and Materials.	N/A	N/A	\$ 5,000.00
15	Shall have ceiling tile subcontractor work on Saturday 7/15 in order to keep up with the schedule so that the electrical contractor can start installing lights and painter can start painting the rooms and ceilings. Note this work will be tracked using Time and Materials not to exceed.	N/A	N/A	\$ 15,000.00
17	Provide and install 2 window shades in the 100 Science wing that were originally not shown on the plans.	N/A	N/A	\$ 4,100.00
Total of Change Order #1A				\$ 28,861.00

Original Contract Amount: \$ 3,590,747.00

Change Order #1A Amount: \$ 28,861.00

Revised Contract Amount: \$ 3,619,608.00





MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT

Serving the communities of Mountain View,
Los Altos and Los Altos Hills

BOARD OF TRUSTEES

Thida Cornes
Sanjay Dave
Phil Faillace, Ph.D.
Esmeralda Ortiz
Catherine Vonnegut

SUPERINTENDENT

Dr. Nellie Meyer

Mountain View High School Facility Repairs Increment 1 & 2
Beals Martin Change Order #1A
08/14/2023

Mountain View-Los Altos H.S. District's Signature:	_____	Date:	_____
Program Manager's Signature:	_____	Date:	_____
Architect's Signature:	_____	Date:	_____
Contractor's Signature:	_____	Date:	_____

