



Serving the communities of Mountain View, Los Altos and Los Altos Hills

MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT

BOARD OF TRUSTEES

Sanjay Dave
Phil Faillace, Ph.D.
Debbie Torok
Catherine Vonnegut
Fiona Walter

SUPERINTENDENT

Dr. Nellie Meyer

Date: 12/14/2020

CHANGE ORDER #3C

Contractor Name: O.C. McDonald Co.
Contract Name: Bid Package C, HVAC Trades
Project Name: Mountain View High School Bldg. 100 Chemistry Roof and Mechanical Replacement
Contract Number: C20-071

PCO #	Reason for Change	CCD #	RFI #	Amount of Change
6	Controls wiring for exhaust fans due to unforeseen conditions.	N/A	11	\$ 3,491.00
7	On/off push buttons for exhaust fans due to unforeseen conditions.	N/A	N/A	\$ 3,548.00
Total of Change Order #3C				\$ 7,039.00

Original Contract Amount: \$ 575,500.00

Change Order #1C Amount: \$ 2,774.00

Change Order #2C Amount: \$ 4,357.00

Change Order #3C Amount: \$ 7,039.00

Revised Contract Amount: \$ 589,670.00

Mountain View-Los Altos H.S. District's Signature:	Date:
_____	_____
Program Manager's Signature:	Date:
_____	_____
Architect's Signature:	Date:
_____	_____
Contractor's Signature:	Date:
_____	_____

