

Date: 03/27/2023

### CHANGE ORDER #6D

**Contractor Name:** Atlas Pellizzari Electric  
**Contract Name:** Bid Package D, Electrical & Low Voltage Trades  
**Project Name:** LAHS Student Services Building  
**DSA Application Number:** 01-119006  
**Contract Number:** C21-082

PCO #	Reason for Change	CCD #	RFI #	Amount of Change
116	provide and install additional electrical items that were not shown on the electrical drawings but are required by Kone Elevator as discussed at the pre-con meeting with Kone's superintendent on 2/1/23. Additional items needed are as follows: 120V disconnect for seismic shutoff in the elevator machine room, (2) LED lights and (1) GFCI receptacle at the 2 <sup>nd</sup> floor landing, dedicated circuits for lights and GFCI receptacle at the 2nd floor landing. Contractor shall also install (3) conduit runs from the control panel to the elevator shaft for power and low voltage controls wiring. All power & LV wiring will be provided and installed by Kone.	N/A	405	\$ 26,223.00
117	provide and install all conduit and boxes required for the wall mounted digital air flow adjusters that will be provided by the HVAC controls contractor at (31) locations throughout the building. Contractor is requesting to be compensated for this work due to confusion with the scope requirements and design documents during bid time and therefore did not account for this in their bid.	N/A	409	\$ 8,549.00
<b>Total of Change Order #6D</b>				<b>\$34,772.00</b>

**Original Contract Amount: \$ 4,137,000.00**

**Change Order #1D Amount: \$ 36,387.00**

**Change Order #2D Amount: \$ 84,026.00**

**Change Order #3D Amount: \$ 28,111.00**

**Change Order #4D Amount: \$ 2,781.00**

**Change Order #5D Amount: \$ 9,354.00**

**Change Order #6D Amount: \$ 34,772.00**

**Revised Contract Amount: \$ 4,332,431.00**





Serving the communities of Mountain View,  
Los Altos and Los Altos Hills

MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT

**BOARD OF TRUSTEES**

Thida Cornes  
Sanjay Dave  
Phil Faillace, Ph.D.  
Esmeralda Ortiz  
Catherine Vonnegut

**SUPERINTENDENT**

Dr. Nellie Meyer

Los Altos High School Student Services Building  
Atlas Pellizzari Electric Change Order #6D  
03/27/2023

<b>Mountain View-Los Altos H.S. District's Signature:</b>	_____	<b>Date:</b>	_____
<b>Program Manager's Signature:</b>	_____	<b>Date:</b>	_____
<b>Architect's Signature:</b>	_____	<b>Date:</b>	_____
<b>Contractor's Signature:</b>	_____	<b>Date:</b>	_____

