

Date: 01/24/22

CHANGE ORDER #3A

Contractor Name: Beals Martin
Contract Name: Bid Package A, General Trades
Project Name: MVHS Student Services Building
DSA Application Number: 01-118994
Contract Number: C21-106

PCO #	Reason for Change	CCD #	RFI #	Amount of Change
11R	Furnish and install tiles per changes from bid set to DSA set.	N/A	N/A	\$ 10,655.00
16R	Add moxie 1800 concrete admixture for slab and provide credit for vapor barrier installed under slab per District request.	N/A	N/A	\$ 52,800.00
17R	Furnish and install plate assemblies for beams in 4 locations.	3	18	\$ 1,811.00
18R	Furnish and install plate assemblies for beams in 3 locations.	5	24	\$ 2,716.00
19R	Furnish and install extension plates.	6	26	\$ 3,476.00
21R	Furnish & install cap plates per District request at 3 locations.	15	121	\$ 1,183.00
22R	Changes from bid set to DSA set to upsize beams, add angle brace at moment frames, add beams on the roof, add columns at roof and bollards at scullery.	N/A	N/A	\$ 39,410.00
25R	Remove SFRS designation.	20	144.1	\$ 1,026.00
Total of Change Order #3A				\$110,361.00

Original Contract Amount: \$ 15,836,773.00

Change Order #1A Amount: \$ 55,365.00

Change Order #2A Amount: \$ 7,593.00

Change Order #3A Amount: \$ 110,361.00

Revised Contract Amount: \$ 16,010,092.00





MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT

Serving the communities of Mountain View,
Los Altos and Los Altos Hills

BOARD OF TRUSTEES
Fiona Walter
Catherine Vonnegut
Debbie Torok
Sanjay Dave
Phil Faillace, Ph.D.

SUPERINTENDENT
Dr. Nellie Meyer

Beals Martin
Bid Package A, General Trades
MVHS Student Services Building
DSA#01-118994
Change Order#3A

Mountain View-Los Altos H.S. District's Signature:	_____	Date:	_____
Program Manager's Signature:	_____	Date:	_____
Architect's Signature:	_____	Date:	_____
Contractor's Signature:	_____	Date:	_____

