



Serving the communities of Mountain View, Los Altos and Los Altos Hills

MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT

BOARD OF TRUSTEES
Sanjay Dave
Phil Faillace, Ph.D.
Debbie Torok
Catherine Vonnegut
Fiona Walter

SUPERINTENDENT
Dr. Nellie Meyer

Date: 2/10/2020

CHANGE ORDER #2F

Contractor Name: Environmental Systems, Inc.
Contract Name: Bid Package F, HVAC Trades
Project Name: Mountain View High School New Classroom Buildings
Contract Number: C20-021

Table with 5 columns: PCO #, Reason for Change, CCD #, RFI #, Amount of Change. Row 1: 17, Furnish and install pitched/sloped roof curbs not clearly identified in bid set plans and scope, N/A, N/A, \$ 7,294.00. Row 2: Total of Change Order #2F, \$ 7,294.00.

Original Contract Amount: \$ 2,380,000.00
Change Order #1F Amount: \$ 56,951.00
Change Order #2F Amount: \$ 7,294.00
Revised Contract Amount: \$ 2,444,245.00

Signature lines for Mountain View-Los Altos H.S. District's Signature, Program Manager's Signature, Architect's Signature, and Contractor's Signature, each with a corresponding Date line.

