

MOUNTAIN VIEW – LOS ALTOS UNION HIGH SCHOOL DISTRICT
MEASURE E CONSTRUCTION PROGRAM
CONTRACT MODIFICATION

Date: August 22, 2022

Project: Consolidated Engineering Labs (CEL) – Special Inspections Services

Vendor Name: EnviroScience, Inc.

Contract Number: C21-152

Original Contract Amount: \$187,139.00

Amendment # 1 Date: 8/22/22 **Amendment #1 Amount:** \$70,000.00 Reason: Additional materials and construction special inspections required due to site conditions and inspections as required by DSA and the Inspector of Record.

Revised Contract Amount: \$257,139.00

<p>District: _____ Date: _____ Michael Mathiesen, Associate Superintendent, Business Services</p> <p>Vendor: _____ Date: _____</p>
--



CONSOLIDATED ENGINEERING
LABORATORIES

July 28, 2022

Jesse Hildebrandt
Mountain View Los Altos Union High School District
12999 Bryant Ave
Mountain View, CA 94040

Via E-Mail: jesseh@rgmkramer.com

Subject: Los Altos Student Services 01-119006
201 Almond Ave, Los Altos, CA 94022
CEL #10-59420PW
Materials Testing and Construction Inspection Services

Dear Jesse:

Consolidated Engineering Laboratories (CEL) is pleased to submit our proposal to provide materials testing and construction inspection services through December 2022 for the **Los Altos Student Services 01-119006 project, located in Los Altos, California**. CEL would be proud to be part of your team, helping to ensure the construction quality and success of this project.

Following are our cost estimate and scope of services. We assembled this proposal based on the following sources:

- Project Schedule dated July 12, 2022
- Invoice history and projected decline in activity (periodic) through 12/31/22.
 - Original contract \$187,139.00
 - Additional services through 12/31/22 \$ 70,000.00
 - Total proposed contract \$257,139.00

Thank you for giving CEL the opportunity to be a part of your project team. We are committed to providing our clients the very best service possible to fulfill their testing and inspection needs, and are eager to prove this commitment to you. Should you have any questions or require additional information, please do not hesitate to contact me.

Respectfully submitted,
CONSOLIDATED ENGINEERING LABORATORIES

William K. Cale
Senior Project Manager