

Serving the communities of Mountain View,

Los Altos and Los Altos Hills

MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT

BOARD OF TRUSTEES

Sanjay Dave Phil Faillace, Ph.D. Debbie Torok Catherine Vonnegut Fiona Walter

SUPERINTENDENT Dr. Nellie Meyer

Phone: (650)940-4650

Date: 03/28/22

CHANGE ORDER #2B

Contractor Name: Galeb Paving, Inc.

Contract Name: Bid Package B, Earthwork & Paving Trades

Project Name: Los Altos High School New Classroom, Engineering Labs and Auxiliary Gym

DSA Application Number: 01-117848 **Contract Number:** C20-008

GREEN BUSINESS

PCO#	Reason for Change	CCD#	RFI#	Amount of Change
211	Credit for Parking lot B omission of striping work at the existing parking lot directed by the Architect. Another project will encumber this scope in the future.	N/A	N/A	\$ (1,282.70)
212	DTSC required removal of existing soil and truck out to class III landfill in addition to placement of new clean fill at utility line trenches.	N/A	N/A	\$ 43,357.93
213	Furnish labor, materials, and equipment to remove a portion of an existing trench drain behind the new gym building. Additionally, excavation and compaction for mow band at bullpen/softball field, per District request.	N/A	536	\$ 12,424.00
214	Furnish labor, materials, and equipment to off haul excess dirt spoils estimated at roughly150 cubic yards from site per District request due to additionally generated soils on the classroom and gym project.	N/A	N/A	\$ 22,090.33
216	Additional contaminated soils requirement to off-haul to a class I disposal site due to contamination levels of tested existing soils being too high for reuse on the classroom and gym project.	N/A	N/A	\$ 37,545.00
	Total of Change Order #2B			\$ 114,134.56

Original Contract Amount: \$ 1,616,900.00

 Change Order #1B Amount:
 \$ 333,233.00

 Change Order #2B Amount:
 \$114,134.56

Revised Contract Amount: \$2,064,267.56

Mountain View-Los Altos H.S. District's Signature:	Date:	
	Dutc.	
Program Manager's Signature:	Date:	
Architect's Signature:	Date:	
Contractor's Signature:	Date:	
_		