



Serving the communities of Mountain View, Los Altos and Los Altos Hills

MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT

**BOARD OF TRUSTEES**

Sanjay Dave  
Phil Faillace, Ph.D.  
Debbie Torok  
Catherine Vonnegut  
Fiona Walter

**SUPERINTENDENT**

Dr. Nellie Meyer

Date: 9/14/2020

**CHANGE ORDER #4F**

**Contractor Name:** Environmental Systems, Inc.  
**Contract Name:** Bid Package F, HVAC Trades  
**Project Name:** Mountain View High School New Classroom Buildings  
**Contract Number:** C20-021

PCO #	Reason for Change	CCD #	RFI #	Amount of Change
48	Revisions to ceiling elevations per ASI 18R1 due to design error.	N/A	125, 153	\$ 28,774.00
55	Supply and install isolation valves for dust collector and metal collector machines per manufacturer and EORs approval due to design omission.	N/A	182, 210	\$ 22,117.00
<b>Total of Change Order #4F</b>				<b>\$ 50,891.00</b>

**Original Contract Amount: \$ 2,380,000.00**

**Change Order #1F Amount: \$ 56,951.00**

**Change Order #2F Amount: \$ 7,294.00**

**Change Order #3F Amount: \$ 5,181.00**

**Change Order #4F Amount: \$ 50,891.00**

**Revised Contract Amount: \$ 2,500,317.00**

<b>Mountain View-Los Altos H.S. District's Signature:</b>	_____	<b>Date:</b>	_____
<b>Program Manager's Signature:</b>	_____	<b>Date:</b>	_____
<b>Architect's Signature:</b>	_____	<b>Date:</b>	_____
<b>Contractor's Signature:</b>	_____	<b>Date:</b>	_____

