



Serving the communities of Mountain View, Los Altos and Los Altos Hills

MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT

BOARD OF TRUSTEES

Fiona Walter
Catherine Vonnegut
Debbie Torok
Sanjay Dave
Phil Faillace, Ph.D.

SUPERINTENDENT

Dr. Nellie Meyer

Date: 11/08/2021

CHANGE ORDER #18A

Contractor Name: Beals Martin
Contract Name: Bid Package A, General Trades
Project Name: Mountain View High School New Classroom Buildings
DSA Application Number: 01-117904
Contract Number: C20-016

Table with 5 columns: PCO #, Reason for Change, CCD #, RFI #, Amount of Change. Rows include items 89, 91, 92 and a total for Change Order #18A.

Original Contract Amount: \$ 18,673,052.00

- List of change order amounts from #1A to #18A, each with a dollar amount and underlined.

Revised Contract Amount: \$19,572,735.00



GREEN BUSINESS