



Serving the communities of Mountain View, Los Altos and Los Altos Hills

MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT

BOARD OF TRUSTEES
Sanjay Dave
Phil Faillace, Ph.D.
Debbie Torok
Catherine Vonnegut
Fiona Walter

SUPERINTENDENT
Dr. Nellie Meyer

Date: 11/17/22

CHANGE ORDER #10A

Contractor Name: Beals Martin
Contract Name: Bid Package A, General Trades
Project Name: MVHS Student Services Building
DSA Application Number: 01-118994
Contract Number: C21-106

Table with 5 columns: PCO #, Description, CCD #, RFI #, Amount of Change. Rows include items 80, 96, 97, 99, 101, and a Total of Change Order #10A row.

Original Contract Amount: \$ 15,836,773.00
Change Order #1A Amount: \$ 55,365.00
Change Order #2A Amount: \$ 7,593.00
Change Order #3A Amount: \$ 113,077.00
Change Order #4A Amount: \$ 20,397.00
Change Order #5A Amount: \$ 1,397.00
Change Order #6A Amount: \$ 880.00





Serving the communities of Mountain View, Los Altos and Los Altos Hills

MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT

BOARD OF TRUSTEES

Sanjay Dave
Phil Faillace, Ph.D.
Debbie Torok
Catherine Vonnegut
Fiona Walter

SUPERINTENDENT

Dr. Nellie Meyer

Beals Martin
Bid Package A, General Trades
MVHS Student Services Building
Change Order #10A - 11/17/22

Table with 2 columns: Change Order # and Amount. Rows include Change Order #7A, #8A, #9A, #10A, and Revised Contract Amount.

Signature and Date lines for Mountain View-Los Altos H.S. District, Program Manager, Architect, and Contractor.

