



Serving the communities of Mountain View, Los Altos and Los Altos Hills

MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT

**BOARD OF TRUSTEES**

Sanjay Dave  
Esmeralda Ortiz, Ph.D.  
Thida Cornes  
Phil Faillace, Ph.D.  
Catherine Vonnegut

**SUPERINTENDENT**

Eric Volta

Date: 8/26/24

**CHANGE ORDER #3B**

**Contractor Name:** Duran & Venables  
**Contract Name:** Bid Package B, Earthwork & Paving  
**Project Name:** LAHS Facility Repairs Inc. 1&2 – 500 Wing Replacement  
**DSA Application Number:** 01-119446 & 01-120208  
**Contract Number:** C23-026

PCO #	Description	CCD #	RFI #	Amount of Change
113	<u>Facility Repairs Inc 1:</u> Provide labor and equipment for a demo of an additional 6" of unforeseen concrete section found around the planter walls by the J300 wing, as the plans only call for a demo of 4" of concrete. This concrete section is approximately 700 sq ft.	N/A	8	\$ 18,548.05
121	<u>Facility Repairs Inc 1:</u> Provide the required labor, material, and equipment to chip the planter wall footing as described in the RFI response #009.	N/A	9	\$ 7,713.66
<b>Total of Change Order #3B</b>				<b>\$ 26,261.71</b>

**Original Contract Amount: \$ 1,500,000.00**

**Change Order #1B Amount: \$ 14,001.22**

**Change Order #2B Amount: \$ 1,562.00**

**Change Order #3B Amount: \$ 26,261.71**

**Revised Contract Amount: \$ 1,541,824.93**

<b>Mountain View-Los Altos H.S. District's Signature:</b>	_____	<b>Date:</b>	_____
<b>Program Manager's Signature:</b>	_____	<b>Date:</b>	_____
<b>Architect's Signature:</b>	_____	<b>Date:</b>	_____
<b>Contractor's Signature:</b>	_____	<b>Date:</b>	_____

