



Serving the communities of Mountain View, Los Altos and Los Altos Hills

MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT

BOARD OF TRUSTEES

Sanjay Dave
Phil Faillace, Ph.D.
Debbie Torok
Catherine Vonnegut
Fiona Walter

SUPERINTENDENT

Dr. Nellie Meyer

Date: 03/28/22

CHANGE ORDER #3D

Contractor Name: Best Electrical
Contract Name: Bid Package D, Electrical Trades
Project Name: MVHS Student Services Building
DSA Application Number: 01-118994
Contract Number: C21-109

PCO #	Reason for Change	CCD #	RFI #	Amount of Change
39	Furnish & install a 30 Amp, 277 V branch circuit from panel HM1 to heat trace controller. This is due to reaching maximum cabling length, so a separate circuit is added to meet manufacturer requirements.	N/A	174 & 174.2	\$ 3,595.00
40R	Furnish & install of keyless door hardware for added door to counselor's office, per District request.	N/A	N/A	\$ 8,832.00
41	Trench and install 1" conduit, pull box, and backfill for future EV charging stations at NW corner of the building, per District request. District opted to include underground infrastructure work now rather than after construction for cost savings/efficiency. Additional EV charge stations installation schedule and funding source is to be determined.	N/A	N/A	\$ 19,172.00
42	Replace 1 double duplex receptacle with two single locking receptacles in 2 IDF rooms, with an added circuit at each, per District IT request.	N/A	N/A	\$ 822.00
Total of Change Order #3D				\$ 32,421.00

Original Contract Amount: \$ 4,747,250.00

Change Order #1D Amount: \$ 0.00

Change Order #2D Amount: \$ 36,780.00

Change Order #3D Amount: \$ 32,421.00

Revised Contract Amount: \$ 4,816,451.00





MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT

Serving the communities of Mountain View,
Los Altos and Los Altos Hills

BOARD OF TRUSTEES

Sanjay Dave
Phil Faillace, Ph.D.
Debbie Torok
Catherine Vonnegut
Fiona Walter

SUPERINTENDENT

Dr. Nellie Meyer

Bid Package D, Electrical Trades
MVHS Student Services Building
DSA#01-118994
Change Order#3D

Mountain View-Los Altos H.S. District's Signature:	_____	Date:	_____
Program Manager's Signature:	_____	Date:	_____
Architect's Signature:	_____	Date:	_____
Contractor's Signature:	_____	Date:	_____

