



Serving the communities of Mountain View, Los Altos and Los Altos Hills

MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT

BOARD OF TRUSTEES

Sanjay Dave
Phil Faillace, Ph.D.
Debbie Torok
Catherine Vonnegut
Fiona Walter

SUPERINTENDENT

Dr. Nellie Meyer

Date: 09/12/22

CHANGE ORDER #8A

Contractor Name: Beals Martin
Contract Name: Bid Package A, General Trades
Project Name: MVHS Student Services Building
DSA Application Number: 01-118994
Contract Number: C21-106

PCO #	Description	CCD #	RFI #	Amount of Change
62	Furnish and install 8 electrical hinges for the double doors (entry doors) at the Student Services Building, this will allow both pairs to be active. Hardware was not specified in the bid drawings.	N/A	258 266	\$ 7,648.00
66	Furnish and install 12 signs (aluminum frame), per Architects Supplemental Information numbers: 38, 46, 47, at various locations. These signs were added after finalizing the room names and furniture with the District.	N/A	N/A	\$ 2,166.00
70	Per glass manufacturers, in response to inflationary pressures, selling prices for multiple glass products have increased. The Student Services project has a 30% price increase for all the glass (202 pieces) since January 2021.	N/A	N/A	\$ 27,990.00
Total of Change Order #8A				\$ 37,804.00

Original Contract Amount: \$ 15,836,773.00

Change Order #1A Amount: \$ 55,365.00

Change Order #2A Amount: \$ 7,593.00

Change Order #3A Amount: \$ 113,077.00

Change Order #4A Amount: \$ 20,397.00

Change Order #5A Amount: \$ 1,397.00

Change Order #6A Amount: \$ 880.00

Change Order #7A Amount: \$ 71,281.00

Change Order #8A Amount: \$ 37,804.00

Revised Contract Amount: \$ 16,144,567.00



GREEN BUSINESS

1299 Bryant Avenue, Mountain View, California 94040-4599

Phone: (650)940-4650



MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT

Serving the communities of Mountain View,
Los Altos and Los Altos Hills

BOARD OF TRUSTEES

Sanjay Dave
Phil Faillace, Ph.D.
Debbie Torok
Catherine Vonnegut
Fiona Walter

SUPERINTENDENT

Dr. Nellie Meyer

MVHS Student Services Building
Beals Martin Change Order #8A
9/12/2022

**Mountain View-Los Altos
H.S. District's Signature:**

Date:

Program Manager's Signature:

Date:

Architect's Signature:

Date:

Contractor's Signature:

Date:

