



Serving the communities of Mountain View, Los Altos and Los Altos Hills

MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT

BOARD OF TRUSTEES

Sanjay Dave
Phil Faillace, Ph.D.
Debbie Torok
Catherine Vonnegut
Fiona Walter

SUPERINTENDENT

Dr. Nellie Meyer

Date: 1/27/2020

CHANGE ORDER #1D

Contractor Name: The Best Electrical Co.
Contract Name: Bid Package D, Electrical & Low Voltage Trades
Project Name: Mountain View High School New Classroom Buildings
Contract Number: C20-019

PCO #	Reason for Change	CCD #	RFI #	Amount of Change
8	Excavate and pour cement sand slurry in two locations due to unforeseen condition of existing data boxes located in the 3' overbuild for footings.	3	014	\$ 36,660.00
Total of Change Order #1D				\$ 36,660.00

Original Contract Amount: \$ 4,576,175.00

Change Order #1D Amount: \$ 36,660.00

Revised Contract Amount: \$ 4,612,835.00

Mountain View-Los Altos H.S. District's Signature:	Date:
_____	_____
Program Manager's Signature:	Date:
_____	_____
Architect's Signature:	Date:
_____	_____
Contractor's Signature:	Date:
_____	_____

