



Serving the communities of Mountain View,
Los Altos and Los Altos Hills

MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT

BOARD OF TRUSTEES

Sanjay Dave
Phil Faillace, Ph.D.
Debbie Torok
Catherine Vonnegut
Fiona Walter

SUPERINTENDENT

Dr. Nellie Meyer

Date: 04/25/2022

CHANGE ORDER #6C

Contractor Name: MK Pipelines
Contract Name: Bid Package C, Underground Utilities Trades
Project Name: Los Altos High School New Classroom, Engineering Labs & Auxiliary Gym
DSA Application Number: 01-117848
Contract Number: C20-009

PCO #	Reason for Change	CCD #	RFI #	Amount of Change
36	Furnish and install additional 240 lineal feet of 3" water lines, as existing 2" water line does not cover necessary footage required.	N/A	061	\$ 17,646.20
238	Cost for Work Directive #30 was projected to be under \$10,0000; however, additional expenses were incurred to lower utilities for lime treatment on T&M.	N/A	N/A	\$ 879.00
239	Install new catch basin and pipe due to added curb near planting area.	N/A	524	\$ 4,488.00
240	Due to condition and location of an existing pipe, a pressure test and backfill of trench was required for proper tie-in of existing line.	N/A	N/A	\$ 4,001.80
241	Install retaining wall with catch basin due to relocated bio retention wall footings within classroom courtyard and Tech building.	N/A	503	\$ 8,459.19
242	Reconstruction of existing catch basin in planter area and catch basin moved to new location, per District request.	N/A	N/A	\$ 5,332.80
243	Raise and install rainwater leaders from downspouts to collection boxes for all gutters and downspouts.	N/A	551.1	\$ 4,991.80
251	Fix existing downspouts and install new ones, to divert water from classroom building away from construction zone. Existing sewer clean-out box dug out at higher elevation to divert storm water from entering, per district requested upgrade.	N/A	N/A	\$ 5,996.91
252	Install 4 yards of slurry at end of bore pit to fill void around 12' pipe (HDP), per district request.	N/A	N/A	\$ 1,026.97
253	Repair sewer leak from an existing pipe, which was leeching in native soil. Scope included excavating approximately 40' from point of connection to manhole, repair pipe, backfill and compact soil required in addition to removal of contaminated soil in baseball field area.	N/A	524	\$ 9,213.37



GREEN BUSINESS

1299 Bryant Avenue, Mountain View, California 94040-4599

Phone: (650)940-4650



Serving the communities of Mountain View,
Los Altos and Los Altos Hills

MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT

BOARD OF TRUSTEES

Sanjay Dave
Phil Faillace, Ph.D.
Debbie Torok
Catherine Vonnegut
Fiona Walter

SUPERINTENDENT

Dr. Nellie Meyer

254	Repaired broken 10" water main pipeline with C900 pipe replacement and mechanical joint sleeves installed.	N/A	N/A	\$ 4,422.73
Total of Change Order #6C				\$ 66,458.77

Original Contract Amount: \$ 1,078,200.00

Change Order #1C Amount: \$ 71,043.00

Change Order #2C Amount: \$ 53,027.00

Change Order #3C Amount: \$ 52,761.00

Change Order #4C Amount: \$ 8,509.00

Change Order #5C Amount: \$ 32,303.00

Change Order #6C Amount: \$ 66,458.77

Revised Contract Amount: \$ 1,362,301.77

Mountain View-Los Altos H.S. District's Signature:	Date:
_____	_____
Program Manager's Signature:	Date:
_____	_____
Architect's Signature:	Date:
_____	_____
Contractor's Signature:	Date:
_____	_____

