



Serving the communities of Mountain View, Los Altos and Los Altos Hills

MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT

BOARD OF TRUSTEES

Sanjay Dave
Phil Faillace, Ph.D.
Debbie Torok
Catherine Vonnegut
Fiona Walter

SUPERINTENDENT

Dr. Nellie Meyer

Date: 05/09/22

CHANGE ORDER #1G

Contractor Name: Walschon Fire Protection
Contract Name: Bid Package G, Fire Protection Trades
Project Name: MVHS Auxiliary Gym
DSA Application Number: 01-118995
Contract Number: C21-102

PCO #	Reason for Change	CCD #	RFI #	Amount of Change
27R	Due to a conflict with the roof truss beams, the heating ventilation & air conditioning duct work in the auxiliary gym building must be modified (size of duct changed). As a result, the fire protection pipe (sprinklers) will be re-routed and adjusted accordingly. Branch line & headers will be added to provide adequate coverage. The fire protection line will also be relocated at the office and restroom to avoid conflict with the duct work and light fixtures. An additional fire line and sprinkler heads will also be furnished & installed.	N/A	43	\$ 3,518.85
28R	Relocate the point of connection approximately 1 foot away from the unit to avoid a conflict with the heating ventilation and air conditioning unit.	N/A	55	\$ 833.83
29R	There was a conflict with the pendent sprinkler and light as they were both intended to be in the same location per plans. Relocate to the next ceiling tile to avoid a conflict with the lights.	N/A	54	\$ 302.46
30R	The main fire sprinkler line is on the same elevation as the heating ventilation and air conditioning system. Due to these unforeseen conditions, relocation was required on two locations to avoid conflicts with the unit.	N/A	101	\$ 5,209.06
Total of Change Order #1G				\$ 9,864.20

Original Contract Amount: \$ 55,577.00

Change Order #1G Amount: \$ 9,864.20

Revised Contract Amount: \$ 65,441.20





MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT

Serving the communities of Mountain View,
Los Altos and Los Altos Hills

BOARD OF TRUSTEES

Sanjay Dave
Phil Faillace, Ph.D.
Debbie Torok
Catherine Vonnegut
Fiona Walter

SUPERINTENDENT

Dr. Nellie Meyer

**Walschon Fire Protection
MVHS Auxiliary Gym
Change Order #1G
05/09/22**

Mountain View-Los Altos H.S. District's Signature:	_____	Date:	_____
Program Manager's Signature:	_____	Date:	_____
Architect's Signature:	_____	Date:	_____
Contractor's Signature:	_____	Date:	_____

