



Serving the communities of Mountain View, Los Altos and Los Altos Hills

MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT

BOARD OF TRUSTEES

Thida Cornes
Sanjay Dave
Phil Faillace, Ph.D.
Esmeralda Ortiz
Catherine Vonnegut

SUPERINTENDENT

Dr. Nellie Meyer

Date: 01/23/2023

CHANGE ORDER #7A

Contractor Name: Sausal Corporation
Contract Name: Bid Package A, General Trades
Project Name: Los Altos High School Student Services Building
DSA Application #: 01-119006
Contract Number: C21-079

PCO #	Reason for Change	CCD #	RFI #	Amount of Change
040	Time and material with equipment to clean up jobsite in preparation for site scaffolding, temporary stairs to second floor and upcoming work around the building perimeter.	N/A	N/A	\$ 4,741.58
062	Unforeseen cost escalation for stainless steel raw materials needed for the metal entrance floor grates. The increased cost represents the difference between the price quoted at bid time and the current stainless steel market costs. Also, the cost has been revised to include sales tax that was not accounted for in the original quote from the steel supplier.	N/A	N/A	\$ 32,541.31
103	Provide labor, equipment, and materials to install additional framing and connections at storefront CW9 that was not shown in the structural details.	N/A	368	\$ 3,743.43
Total of Change Order #7A				\$ 41,026.32

Original Contract Amount: \$ 13,541,000.00

Change Order #1A Amount: \$ 46,407.01

Change Order #2A Amount: \$ 26,732.74

Change Order #3A Amount: \$ 46,193.43

Change Order #4A Amount: \$ 82,485.42

Change Order #5A Amount: \$ 15,407.41

Change Order #6A Amount: \$ 13,984.61

Change Order #7A Amount: \$ 41,026.32

Revised Contract Amount: \$ 13,813,236.94





Serving the communities of Mountain View,
Los Altos and Los Altos Hills

MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT

BOARD OF TRUSTEES

Thida Cornes
Sanjay Dave
Phil Faillace, Ph.D.
Esmeralda Ortiz
Catherine Vonnegut

SUPERINTENDENT

Dr. Nellie Meyer

Los Altos High School Student Services Building
Sausal Corporation Change Order #7A
01/23/2023

Mountain View-Los Altos H.S. District's Signature:	_____	Date:	_____
Program Manager's Signature:	_____	Date:	_____
Architect's Signature:	_____	Date:	_____
Contractor's Signature:	_____	Date:	_____

