



Serving the communities of Mountain View,
Los Altos and Los Altos Hills

MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT

BOARD OF TRUSTEES

Sanjay Dave
Phil Faillace, Ph.D.
Debbie Torok
Catherine Vonnegut
Fiona Walter

SUPERINTENDENT

Dr. Nellie Meyer

Date: 08/08/22

CHANGE ORDER #10A

Contractor Name: Beals Martin
Contract Name: Bid Package A, General Trades
Project Name: MVLA Freestyle Academy Classroom Buildings
DSA Application Number: 01-119078
Contract Number: C21-118

PCO #	Reason for Change	CCD #	RFI #	Amount of Change
62	Provide labor and materials to frame for mechanical, electrical, and plumbing penetrations through structural load bearing interior shear walls in the digital media and english classroom.	012 022 024	095 108 108.1 155 156	\$ 9,007.00
63	Provide labor and materials to frame for exterior wall hydrant (hose connection) penetrations through structural load bearing exterior shear walls at (7) locations on all classrooms.	N/A	167	\$ 7,830.00
65	Provide labor and materials in order to provide proper support for the roof drains at (3) locations.	N/A	170	\$ 4,699.00
67	Provide labor and materials to frame for mechanical, electrical, and plumbing penetrations through structural load bearing interior shear walls in the film, design, and animation classrooms.	012 022 024	095 108 108.1 155 156	\$ 14,872.00
68	Provide labor and materials to frame for mechanical, electrical, and plumbing penetrations through structural load bearing interior shear walls in the recording and photo studio classrooms.	012 022 024	095 108 108.1 155 156	\$ 9,962.00
70	Provide labor, materials, and equipment in order to add interior framing (studs, track) to fur out the wall (the act of adding extra framing to a structure to give it additional depth) on the south wall of the electrical room for the recording and photo studio building.	N/A	ASI 025.1	\$ 7,048.00
Total of Change Order #10A				\$ 53,418.00

Original Contract Amount: \$ 5,566,985.00

Change Order #1A Amount: \$ 7,767.00

Change Order #2A Amount: \$ 100,669.00

Change Order #3A Amount: \$ 52,934.00

Change Order #4A Amount: \$ 17,068.00

Change Order #5A Amount: \$ 21,527.00





Serving the communities of Mountain View, Los Altos and Los Altos Hills

MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT

BOARD OF TRUSTEES

Sanjay Dave
Phil Faillace, Ph.D.
Debbie Torok
Catherine Vonnegut
Fiona Walter

SUPERINTENDENT

Dr. Nellie Meyer

Table with 2 columns: Description and Amount. Rows include Change Order #6A through #10A and Revised Contract Amount.

Signature and Date lines for Mountain View-Los Altos H.S. District, Program Manager, Architect, and Contractor.

