



Serving the communities of Mountain View, Los Altos and Los Altos Hills

MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT

BOARD OF TRUSTEES

Sanjay Dave
Phil Faillace, Ph.D.
Debbie Torok
Catherine Vonnegut
Fiona Walter

SUPERINTENDENT

Dr. Nellie Meyer

Date: 10/05/2020

CHANGE ORDER #6D

Contractor Name: General Lighting Service, Inc.
Contract Name: Bid Package D, Electrical & Low Voltage Trades
Project Name: Los Altos High School New Classroom, Engineering Labs and Auxiliary Gym
Contract Number: C20-010

PCO #	Reason for Change	CCD #	RFI #	Amount of Change
62R1	Per District request, furnish and install raceways and cabling for campus security cameras per RFP #004 (excludes furnish & install of cameras).	N/A	N/A	\$ 62,326.00
64	Per District request, incorporate revisions to audio/visual system per RFP #002 (excludes cost of owner-furnished EPSON Projector and Topcat Audio equipment).	N/A	N/A	\$ 19,002.00
67	Credit for plenum-rated cabling in lieu of fire alarm cabling in Bldg. R only, due to contractor suggestion for value engineering.	N/A	253	\$(17,409.00)
Total of Change Order #6D				\$ 63,919.00

Original Contract Amount: \$ 6,154,000.00

Change Order #1D Amount: \$ 24,114.00

Change Order #2D Amount: \$ 104,253.00

Change Order #3D Amount: \$ 7,419.00

Change Order #4D Amount: \$ 50,559.00

Change Order #5D Amount: \$ 41,248.00

Change Order #6D Amount: \$ 63,919.00

Revised Contract Amount: \$ 6,445,512.00





MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT

Serving the communities of Mountain View, Los Altos and Los Altos Hills

BOARD OF TRUSTEES

Sanjay Dave
Phil Faillace, Ph.D.
Debbie Torok
Catherine Vonnegut
Fiona Walter

SUPERINTENDENT

Dr. Nellie Meyer

Los Altos High School New Classroom, Engineering Labs and Auxiliary Gym
General Lighting Service Change Order #6D
10/05/2020

Mountain View-Los Altos H.S. District's Signature:	_____	Date:	_____
Program Manager's Signature:	_____	Date:	_____
Architect's Signature:	_____	Date:	_____
Contractor's Signature:	_____	Date:	_____

